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Figure 3-10
Construction Approach for

Bel Marin Keys Alternative 3

Scale = 1:20,000  (1 inch = 1,666 feet)
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Phase 1: Site Preparation

Create staging area (         ) and site 
access (            ):

     = Bel Marin Keys V;

     = Hamilton Wetland Restoration Project.

 Demolish existing infrastructure (e.g., 
pump facility and other structures).

Construct new levees.

Improve existing levees/berms.

Excavate pilot channels.

Construct phase levees/berms.

Construct internal peninsulas.

Phase 2: Dredged Material Placement

Place dredged material (in coordination 
with Hamilton Wetland Restoration 
Project).

Phase 3: Earthwork, Revegetation, and 
Tidal Connection

Excavate connecting channels and 
breaches.

Construct Bay Trail (          ) and 
potentially Spur Option 3A (          )

NOTE: Locations of internal peninsulas and other features 
shown in this figure are approximate.  Exact locations will 
be determined during final design.  
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